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Project Objectives

Franks Tract
To improve the water quality of export water

Delta Cross Channel /
Through Delta Facility

To improve the water quality of export water
and resolve fishery concerns




Flooded Island Prefeasibility Study
(Franks Tract)

» Evaluated several alternatives to improve:
— Water Quality
— Ecosystem
— Recreation

 Recommendations:
— Refine alternatives and project operations
— Consider a pilot project to confirm benefits




Franks Tract- Pilot Project Alternatives
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Franks Tract

Summary of EC Reductions
September 2002 (Dry Year)

SWP CVP CCWD CCWD

Old Rock
River  sjough

West False River

East Levee

Old River/
Holland Cut

Three Mile Slough

14.3%

9.1%

6.8%

22.6%

Assumes use of operational gates.

19.1%

16.0%

15.7%

25.0%

21.1%

21.2%

19.7%
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Franks Tract
Pilot Project Objectives

o Confirm water quality benefits
e Monitor impacts of the project

 Modify project operations to Improve
benefits and minimize impacts




Franks Tract — Pilot Project
Construction Cost - Summary
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WEST FALSE EAST LEVEE AND OLD RIVER, THREE MILE
RIVER TWO GATES HOLLAND CUT SLOUGH

Assumes use of Obermeyer operational gates.




Franks Tract Pilot Project
Budget

(2006 dollars)

Alternatives Eval. & Value Eng. $1M
EIR/EIS and Permits $2M

Monitoring Program (5 years) $5M
Final Design $3 M
Construction (Least Expensive Alt.) $24 M

Construction Management $3M
Total $ 38 Million

Assumes use of Obermeyer operational gates.




Franks Tract Project
Funding Options

* Funding Strategy
— 1/3" to ¥2 from State funds (bond)
— 1/31 to 1/4t™ from Federal funds (USBR)

— 1/3" to 1/4" from water users (SWP, CVP,
CCWD)




Franks Tract Pilot Project Schedule

2007
VE Study [ [l

EIR/EIS [T T 11

Final Design/
Permits HEEE

2010 2011

Construction T TT]

2012 2013 2014

Monitoring |




Sacramento River

TDF
Intake

/2

San Joaquin River

Delta Cross
Channel
[Through Delta
Facility

e DCC - an existing
3500 cfs diversion from
the Sacramento River

4,000 cfs Sacramento
River diversion near
Hood. Returns to
South Fork Mokelumne
at New Hope Tract




Delta Cross Channel /Through Delta Facility
What we’ve learned to date

 Two dimensional modeling studies
show:

— Accurately simulate actual water quality
data

— Show potential for significant reduction in
salinity for DCC/TDF/FT

— Salinity reduction can be significantly
Improved with an operational structure




Delta Cross Channel

e Field studies show:

— DDC operations have
regional affects

— Circulation patterns at
bends in rivers affect
fish behavior

— Fish move In the water
column - day and
night conditions

— Reconfiguration of
slough entrances may
reduce fish

entrainment

Delta Cross
Channel




Delta Cross Channel/ Through Delta Facility
Summary of Salinity (EC) Reduction

SWP CVP CCWD CCWD
Old River Rock
Slough
TDF

Sep 2002 (Dry)

TDF/FT
Sep 2002 (Dry)

DCC Tidal
Dec 1999 (Wet)*

DCC Dawn-Dusk
Dec 1999 (Wet)*

25.0%

35.1%

8.5%

12.5%

* DCC closed thru Dec 14




Delta Cross Channel/ Through Delta
Facility —Future Work Plan

Refine water quality modeling
Determine fishery impacts/benefits

Develop project alternatives
— TDF Construction

— DCC Re-Operation

— Both




Delta Cross Channel/Through Delta Facility
Project Schedule

VE Study |

2008 2009

Studies/Analysis & (T TTTI1]

Proposal

Stakeholder Workshops [T 1]

DCC Implementation

TDF Implementaion




